To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; tavassoli, lily[tavassoli.lily@epa.govl;
Barton, Dana[Barton.Dana@epa.govl; Lyons, John{Lyons.John@epa.gov}

Cc: Doug Carey[douglas.carey@waterboards.ca.gov}; Stetler, Chris@waterboards.ca.gov
(Chris.Stetler@waterboards.ca.gov){Chris.Stetler@waterboards.ca.gov]; Ferguson, Scott@Waterboards
(scott.ferguson@waterboards.ca.gov){scott.ferguson@waterboards.ca.gov]; Halsey, Ronald
H[ronald.haisey@bp.com}; Lombardi, Marc (marc.lombardi@amecfw.com){marc.lombardi@amecfw.com];
Block, Nathan[Nathan.Block@bp.com]; Moore, Terry J[Terry.Moore@bp.com}; sriese@ensci-
inc.com[sriese@ensci-inc.com}; Cohen, Adam{Adam.Cohen@dgslaw.com]; Johnson, Brian
S[Brian.S.Johnson@bp.com}

From: Brown, Anthony R (RM)

Sent: Thur 4/27/2017 8:44:34 PM

Subject: Leviathan Mine Site - Slope Movement Above/East of Pond 4

This email is to inform U.S. EPA of conditions observed today at the Leviathan Mine Site that
have the potential to affect Atlantic Richfield’s performance of work activities under the
Administrative Settlement Agreement and Order on Consent, CERCLA Docket No. 2008-29(b)
(the “AOC”)) and the Administrative Order for RI/FS, CERCLA Docket No. 2008-18 (the
“UAO”). These conditions constitute a possible force majeure situation, which may delay the
performance of Atlantic Richfield’s obligations under the AOC and the UAO. Atlantic Richfield
1s providing this notice pursuant to Section XVIII of the AOC and Paragraph 83 of the UAO.

At approximately 9:00 AM PDT today (April 27, 2017), Atlantic Richfield’s contracted field
personnel observed noticeable movement and surface cracking on the slope east and slightly
southeast of Pond 4 across the main access road. A few select photos of the slope movement are
shown here:
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Because of the proximity to the Pond 4 work area, Atlantic Richfield issued a partial stop-work
order at approximately 9:45 AM PDT this morning. Personnel involved in construction work on
the Upper Ponds Conveyance System and RI/FS field activities south of this slope were pulled
off the site at that time. We were concerned that further slope movement could cross over the
road, thus blocking access into and out of the site to the south, and possibly endanger equipment
and facilities in the Pond 4 work area. For now at least, personnel working inside and around the
HDS Treatment System building are continuing to perform spring commissioning work on the
treatment system, and RI/FS field personnel are continuing to perform sampling work north
(downgradient) of the Pond 4 area along Leviathan Creek.

Atlantic Richfield does not know the cause of this slope movement, although we suspect that
heavy precipitation at the site and the resulting infiltration on and above the slope may be a
contributing factor. In order to better determine whether this slope movement is likely to
advance further and to affect safe access to Pond 4 and the integrity and operation of Atlantic
Richfield equipment and facilities in this area, Atlantic Richfield has requested that Amec Foster
Wheeler send a geotechnical engineer and landslide specialist to the site as soon as possible.
Greg Lambeth, out of Amec’s Reno, Nevada office, will travel to the site tomorrow morning to
perform an initial geotechnical assessment. He will attempt to determine the type of event that is
occurring and whether substantial additional slope movement and debris transport are likely to
occur. We understand that Lahontan Regional Water Quality Control Board personnel are aware
of this situation, and they are also working with their technical staff and contractor(s) to assess
site conditions.

Except as it may affect safe access to/from the site and the welfare of on-site personnel and
facilities, we do not expect this situation to cause or contribute to any release of hazardous
substances or waste material that would constitute an emergency situation or present an
imminent threat to public health or the environment. We will let U.S. EPA know immediately if

ED_001709_00000295-00002



there is any change in this regard. We will continue to monitor site conditions and coordinate
with the Water Board as more information is learned. And we will keep U.S EPA informed of
the results of our initial geotechnical assessment. We are sure that U.S. EPA shares our view
that safety should be the first priority in responding to this situation.

Please contact me if you have any immediate questions.

Anthony R Brown

Operations Project Manager — Mining
Atlantic Richfield Company
Remediation Management

4 Centerpointe Drive, Suite 200

La Palma, California USA 90623

MS Lync: 657-529-4537

Cell: 951-265-4277
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